Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 October 2022
Team ID	PNT2022TMID07856
Project Name	IoT Based Smart Crop Protection System for Agriculture
Maximum Marks	8 Marks

Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional	User Story	User Story / Task	Story Points	Priority	Team
Sprint-1	Requirement (Epic) Registration	Number USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	3	High	Members Mirdulaa A
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	2 High		Mirdulaa A
Sprint-2	Cloud Service	USN-3	As a user, I can register for the application through Facebook or any social media	1 Low		Divya vidya .K
Sprint-4		USN-4	As a user, I can register for the application through Gmail / web service	2	Medium	Jaganayaki.S
Sprint-3	Login	USN-5	As a user, I can log into the application by entering email & password	4	High	Kavin kumar.T.R
Sprint-2	Pre processing	USN-6	As a farmer, the user must be able to find the system easy to access so the Prep-processes and other task must be perfect	3	High	Divya vidya K
Sprint-1	Collecting Dataset	USN-7	To collect various sources of animal threats and keep developing a dataset using Clarifai.	3	Medium	Mirdulaa.A
Sprint-4	Integrating	USN-8	To integrate the available dataset and keep improving the accuracy of finding animals	2	Medium	Jaganayaki.S
Sprint-3		USN-9	To find and use appropriate compiler to run and test the data so that we can implement our program	1	Low	Kavin Kumar.T.R
Sprint-2		USN-10	Request AVS Engineering College to deploy the project in our campus and test	1	Low	Divya Vidya.K

Sprint	print Functional User Story User Story / Task Requirement (Epic) Number		Story Points	Priority	Team Members	
Sprint-1	Training	USN-11	As programmer, we need to train our data perfectly so that the program runs smoothly	3	High	Mirdulaa.A
Sprint-3		USN-12	Train the data using out available service and 2 Medium IBM dataset from server and improve that		Medium	Kavin Kumar.T.R
Sprint-4	Coding	USN-13	To modify the code according to our program 4 and improve the efficiency of that code		High	Jaganayaki.S
Sprint-2		USN-13	To improve performance	1 L		Divya vidya.K
Sprint-2	Record	USN-5	To record the data and plot the graph to show the characteristics officially	raph to show 4 Medium		Divya vidya.K
Sprint-1	Planning	USN-4	Plan the programming language and feasibility 3 High		High	Mirdulaa.A
Sprint-4		USN-14	Demonstrate the working and improve accuracy overall	2	Low	Divya vidya.K

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	20Oct 2022	24 Oct 2022	20	21 Oct 2022
Sprint-2	20	6 Days	25 Oct 2022	29 Oct 2022	20	27 Oct 2022
Sprint-3	20	6 Days	31 Oct 2022	4 Nov 2022	20	2 Nov 2022
Sprint-4	20	6 Days	5 Nov 2022	11 Nov 2022	20	8 Nov 2022

Velocity:

We have a 23-day sprint duration and the velocity of the team is 20(points per sprint).

TO FIND: Calculate the team's average velocity (AV) per iteration unit (Story points per day).

$$AV = \frac{sprint\ duration}{velocity} = \frac{23}{20} = 1.15$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time

